CHANGE ORDER NO.: 1 DATE: 12/28/2022

PROJECT NAME: Kenton County Park n Ride Survey

OWNER: Commonwealth of Kentucky

CONTRACTOR:

PROJECT NO.: 22-0758

DESCRIPTION: Additional boundary work in field & office

CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	$9,500.00
NET PRIOR CHANGE ORDERS:	$0.00
CURRENT CONTRACT PRICE:	$9,500.00
NET AMOUNT THIS CHANGE ORDER:	$3,500.00
REVISED CONTRACT PRICE:	$13,000.00

CONTRACT TIME:

CONTRACT DATE:	9/23/2022
ORIGINAL COMPLETION DATE:	
CURRENT COMPLETION DATE:	TBD
AMOUNT OF TIME EXTENSION:	0
REVISED COMPLETION DATE:	TBD

ACCEPTED BY:	APPROVALS:
DATE 0	Owner signee name DATE Owner signee title
APPROVAL RECOMMENDED BY:	
(CT signee name) DATE CT Consultants, Inc.	Owner signee name DATE Owner signee title
(CT signee name) DATE CT Consultants, Inc.	Owner signee name DATE Owner signee title