



MEMORANDUM

TO: Kenton County Fiscal Court

FROM: _____
Rhonda Ritzi

CC: Scott Gunning, County Administrator;
Holly Hill, Purchasing Manager;
Sue Kaiser, Fiscal Court Clerk

RE: Request a Change Order for Additional Pickleball Courts at Richardson Road Park.

DATE: September 9, 2022

We are requesting a change order of \$4,000 toward the renovations of the tennis courts at Richardson Road Park. The original bid called for four pickleball courts, but space allows for six courts. Tennis Technology proposed this change through the proposed layout using the maximum play area that meets the USAPA specifications.

The original cost of the project was \$489,528. With the additional \$4,000, the total cost will be changed to \$493,528.

Completion date remains October 31st.